COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/09/2005

ESTIMATE SUMMARY 12:55:51
CONTID: C14712 ESTIMATE NO: 0007 FINL SPEC YR:2002
PCN: 14712-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 93.0 DAYS TIME ALLOW: 100 WORK DAYS
SH 71: Woodrow - South PERCENT TIME: 93.00 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: STA 0712-012
SH 71: Woodrow - South
NAME OF ROAD: 071D
PROJECT COUNTIES: WASHINGTON
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 11/09/2005 DATE TIME STARTED 04/18/2005
1800 NORTH TAFT DATE LET 01/20/2005 DATE WORK BEGAN
DATE AWARDED 02/08/2005 DATE TIME STOPPED 09/26/2005
DATE CONTRACT EXECUTED 02/24/2005 DATE ACCEPTED 09/26/2005
FORT COLLINS CO 80521 970 407 3604 DATE NOTICE TO PROCEED 04/18/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,725,630.91 PARTICIPATING $ 5,725,630.92 S -5,635.64
AWARD PROJECT AMT: $ 5,394,890.70 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 5,725,630.92 -5,635.64
FUNDS AVAILABLE: $ -0.01 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,725,630.92 -5,635.64
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 80,923.36
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,725,630.92 75,287.72
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,725,630.92 75,287.72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 75,287.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0001 202-00033
0005 202-01000
0010 203-00000
0015 203-00060
0016 203-00060
0020 203-01500
0025 208-00005
0030 208-00070
0035 210-00011
0036 700-70034
0040 210-00012

Cl4712
14712-BID

STA 0712-012

ITEM
DESCRIPTION

REMOVAL OF PIPE CMO 2

*REMOVAL OF FENCE

*UNCLASSIFIED EXCAVATION

*EMBANKMENT MATERIAL (COMPLETE IN PLACE)

EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO 2

BLADING

*EROSION LOG

STABILIZED CONSTRUCTION ENTRANCE

*RESET MAILBOX STRUCTURE (TYPE 1)

F/A ADD ITEM 700-70034 F/A

*RESET MAILBOX STRUCTURE (TYPE 2)

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION
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PCN: 14712-BID ESTIMATE RUN 11/09/2005
PROJECT: STA 0712-012 ESTIMATE NO: 0007 12:55:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0045 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 4.000 4.000
EACH 0.000 0.00
300.00000 4.000 1,200.00
0046 210-00810 RESET GROUND SIGN CMO 2 2.000 2.000
EACH 0.000 0.00
405.00000 2.000 810.00
0050 212-00006 *SEEDING (NATIVE) CMO 2 5.000 5.000
ACRE 0.000 0.00
1,250.00000 5.000 6,250.00
0055 213-00002 *MULCHING (WEED FREE HAY) CMO 2 5.000 5.000
ACRE 0.000 0.00
1,250.00000 5.000 6,250.00
0060 213-00061 *MULCH TACKIFIER CMO 2 500.000 500.000
1B 0.000 0.00
3.00000 500.000 1,500.00
0065 304-07005 *AGGREGATE BASE COURSE (CLASS 7) CMO 2 727.000 727.000
cY 0.000 0.00
30.00000 727.000 21,810.00
0070 304-09000 *AGGREGATE BASE COURSE (SPECIAL) 7,890.000 7,890.000
cy 0.000 0.00
7.00000 7,890.000 55,230.00
0075 310-00500 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 286,956.000 286,956.000
SY 0.000 0.00
1.40000 286,956.000 401,738.40
0080 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 63.780 63.780
TON 0.000 0.00
60.00000 63.780 3,826.80
0085 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 52,666.510 52,666.510
CMO 2
TON 0.000 0.00
41.75000 52,666.510 2,198,826.79
0090 403-33751 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 42,784.480 42,784.480
CMO 2
TON 0.000 0.00

46.50000 42,784.480 1,989,478.32
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PCN: 14712-BID ESTIMATE RUN 11/09/2005
PROJECT: STA 0712-012 ESTIMATE NO: 0007 12:55:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0095 506-00212 RIPRAP (12 INCH) 16.000 16.000
cy 0.000 0.00
68.00000 16.000 1,088.00
0100 603-10240 24 INCH CORRUGATED STEEL PIPE CMO 2 472.000 472.000
LF 0.000 0.00
31.00000 472.000 14,632.00
0105 603-15018 18 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 100.000 100.000
LF 0.000 0.00
30.00000 100.000 3,000.00
0110 603-30024 24 INCH STEEL END SECTION CMO 2 12.000 12.000
EACH 0.000 0.00
320.00000 12.000 3,840.00
0115 603-30036 36 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
625.00000 2.000 1,250.00
0120 603-31318 18 INCH EQUIVALENT ARCH STEEL END SECTION 4.000 4.000
EACH 0.000 0.00
220.00000 4.000 880.00
0125 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 463.000 463.000
LF 0.000 0.00
16.00000 463.000 7,408.00
0130 606-01370 *TRANSITION TYPE 3G 8.000 8.000
EACH 0.000 0.00
865.00000 8.000 6,920.00
0135 606-01385 *TRANSITION TYPE 3J 1.000 1.000
EACH 0.000 0.00
475.00000 1.000 475.00
0140 606-01390 *END ANCHORAGE TYPE 3K 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0145 606-02003 *END ANCHORAGE (NONFLARED) 1.000 1.000
EACH 0.000 0.00

1,610.00000 1.000 1,610.00
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PCN: 14712-BID ESTIMATE RUN 11/09/2005
PROJECT: STA 0712-012 ESTIMATE NO: 0007 12:55:51

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0150 606-02005 *END ANCHORAGE (FLARED) 6.000 6.000
EACH 0.000 0.00
1,600.00000 6.000 9,600.00
0155 607-00005 *END POST 2.000 2.000
EACH 0.000 0.00
112.00000 2.000 224.00
0160 607-00010 *CORNER AND LINE BRACE POST 3.000 3.000
EACH 0.000 0.00
105.00000 3.000 315.00
0165 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 284.000 284.000
LF 0.000 0.00
4.20000 284.000 1,192.80
0170 607-60320 *20 FOOT GATE TWIN 1.000 1.000
EACH 0.000 0.00
630.00000 1.000 630.00
0175 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 416.000 416.000
EACH 0.000 0.00
22.00000 416.000 9,152.00
0180 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 0.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0185 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 74.000 74.000
EACH 0.000 0.00
26.00000 74.000 1,924.00
0190 614-80386 *RUMBLE STRIP (SPECIAL) 576.000 576.000
LF 0.000 0.00
4.00000 576.000 2,304.00
0195 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
10,520.00000 1.000 10,520.00
0196 625-00001 CONSTRUCTION SURVEYING (HOURLY) CMO 2 8.000 8.000
HOUR 0.000 0.00
100.00000 8.000 800.00
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PCN: 14712-BID ESTIMATE RUN 11/09/2005
PROJECT: STA 0712-012 ESTIMATE NO: 0007 12:55:51

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0200 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
186,000.00000 1.000 186,000.00
0205 627-00005 *EPOXY PAVEMENT MARKING 773.000 773.000
GAL 0.000 0.00
60.00000 773.000 46,380.00
0210 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,661.000 1,661.000
GAL 0.000 0.00
30.00000 1,661.000 49,830.00
0215 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 431.000 431.000
LINE)
SF 0.000 0.00
11.00000 431.000 4,741.00
0216 627-30405 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 53.500 53.500
CMO 2
SF 0.000 0.00
15.00000 53.500 802.50
0220 630-00000 *FLAGGING 5,660.500 5,660.500
HOUR 0.000 0.00
20.00000 5,660.500 113,210.00
0225 630-00007 *TRAFFIC CONTROL INSPECTION 47.000 47.000
DAY 0.000 0.00
75.00000 47.000 3,525.00
0230 630-00012 *TRAFFIC CONTROL MANAGEMENT 86.000 86.000
DAY 0.000 0.00
370.00000 86.000 31,820.00
0235 630-80001 *FLASHING BEACON (PORTABLE) 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0240 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 18.000
EACH 0.000 0.00
60.00000 18.000 1,080.00
0245 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 104.000 104.000
EACH 0.000 0.00
105.00000 104.000 10,920.00
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PCN: 14712-BID ESTIMATE RUN 11/09/2005
PROJECT: STA 0712-012 ESTIMATE NO: 0007 12:55:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0250 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 16.000
EACH 0.000 0.00
112.00000 16.000 1,792.00
0255 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 184.000 184.000
SF 0.000 0.00
17.00000 184.000 3,128.00
0260 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
5,500.00000 2.000 11,000.00
0265 630-80360 *DRUM CHANNELIZING DEVICE 50.000 50.000
EACH 0.000 0.00
31.00000 50.000 1,550.00
0270 630-80380 *TRAFFIC CONE 300.000 300.000
EACH 0.000 0.00
13.00000 300.000 3,900.00
0275 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0280 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 227,407.630 227,407.630
FA 0.000 0.00
1.00000 227,407.630 227,407.63
0285 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0290 700-70022 F/A OJT COLORADO TRAINING PROGRAM 4,411.200 4,411.200
FA 0.000 0.00
1.00000 4,411.200 4,411.20
0295 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70080 F/A FURNISH 8,667.090 7,963.430
FA 703.660 703.66

1.00000 8,667.090 8,667.09
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PCN: 14712-BID ESTIMATE RUN 11/09/2005
PROJECT: STA 0712-012 ESTIMATE NO: 0007 12:55:51

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0305 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 5,575,973.11 $ -5,635.64 S 5,575,973.11
CAT NO0300 STR. E-22-A
0310 202-00226 *REMOVAL OF ASPHALT MAT (SPECIAL) 675.000 675.000
sy 0.000 0.00
10.50000 675.000 7,087.50
0315 202-00425 *REMOVAL OF BRIDGE RAILING 432.000 432.000
LF 0.000 0.00
7.10000 432.000 3,067.20
0320 403-33751 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 0.000 0.000
TON 0.000 0.00
46.50000 0.000 0.00
0325 515-00120 *WATERPROOFING (MEMBRANE) 675.000 675.000
sy 0.000 0.00
12.00000 675.000 8,100.00
0330 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 169.000 169.000
LF 0.000 0.00
110.00000 169.000 18,590.00
0335 601-06150 *CONCRETE (PATCHING) 155.000 155.000
SF 0.000 0.00
64.50000 155.000 9,997.50
0340 606-11010 *BRIDGE RAIL TYPE 10R 432.000 432.000
LF 0.000 0.00
95.00000 432.000 41,040.00
CAT 0300 CURRENT AMT $ 87,882.20 $ 0.00$ 87,882.20
CAT NO0301 STR. E-22-J
0345 202-00226 *REMOVAL OF ASPHALT MAT (SPECIAL) 292.000 292.000
sy 0.000 0.00
10.50000 292.000 3,066.00
0350 202-00425 *REMOVAL OF BRIDGE RAILING 187.000 187.000
LF 0.000 0.00
7.10000 187.000 1,327.70
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PCN: 14712-BID ESTIMATE RUN 11/09/2005
PROJECT: STA 0712-012 ESTIMATE NO: 0007 12:55:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STR. E-22-J
0355 403-33751 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 0.000 0.000
TON 0.000 0.00
46.50000 0.000 0.00
0360 515-00120 *WATERPROOFING (MEMBRANE) 292.000 292.000
sY 0.000 0.00
12.00000 292.000 3,504.00
0365 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 56.000 56.000
LF 0.000 0.00
110.00000 56.000 6,160.00
0370 601-06150 *CONCRETE (PATCHING) 0.000 0.000
SF 0.000 0.00
64.50000 0.000 0.00
0375 606-11010 *BRIDGE RAIL TYPE 10R 187.000 187.000
LF 0.000 0.00
95.00000 187.000 17,765.00
CAT 0301 CURRENT AMT $ 31,822.70 $ 0.00$ 31,822.70
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0380 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,950.00000 1.000 10,950.00
0385 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,950.00000 1.000 8,950.00
0390 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
0395 700-70082  F/A FURNISH & INSTALL ELECTRICAL SERVICE 2,963.280 2,963.280
FA 0.000 0.00
1.00000 2,963.280 2,963.28
0400 700-70220 F/A PHONE SERVICE 89.620 89.620
FA 0.000 0.00
1.00000 89.620 89.62
CAT 0400 CURRENT AMT $ 29,952.90 $ 0.00$ 29,952.90
PROJECT TOTAL CURRENT AMT $ 5,725,630.91 $ -5,635.64 S 5,725,630.91



